



APACHE JUNCTION WATER DISTRICT

300 East Superstition Boulevard, Apache Junction, Arizona 85119

Mailing Address: PO Box 4788, Apache Junction AZ 85178-0014

(480) 982-6030

Fax: (480) 288-6623

CONSTRUCTION AGREEMENT CHANGE ORDER


CONTRACTOR: Revolution Industrial 6793 W. Willis Rd. Chandler, AZ 85226	DATE: 12/19/17	CONTRACT DATE: 10/10/17
	PROJECT NO.: WD 2017-01	CHANGE ORDER NO.: 3
DESCRIPTION OF WORK: Replace rafter beams in both the north and south 500k gallon tanks.	APPLICABLE CHANGE ORDER COST: \$ 165,676.00	
	CONTRACT SUM: \$ 455,451.75	
REASON FOR ADDITIONAL WORK: Rafters require replacement because of excessive corrosion near the vent.	CONTINGENCY AMOUNT: \$ 0	
	SUM OF ALL CHANGE ORDERS: \$ 70,076.75	
BASIS OF PAYMENT: <input type="checkbox"/> In accordance with rates contained in the Construction Agreement dated: <input checked="" type="checkbox"/> In accordance with material prices, labor and equipment rates shown on Proposal dated: 12/08/17 <input type="checkbox"/> Lump Sum Price (including taxes) of: (Include Supporting Documentation) \$ <input type="checkbox"/> Other:		

Contractor is hereby authorized to proceed with the work as described above. The District will pay for the above-described work as indicated above.

Contractor agrees, as an independent contractor, to perform the above-described work in accordance with the Apache Junction Water Utilities Community Facilities District's *Construction Agreement Terms and Conditions*, and the District's *Construction Specifications and Standard Specification Drawings* ("Construction Agreement") and related construction drawings, which were provided with the original Construction Agreement and supplemented herein, and agrees that all provisions of said Construction Agreement Terms and Conditions, including any subsequent amendments thereto, and related construction drawings, apply to work covered under this Construction Agreement Change Order.


Water District Engineer

Water District Director

Revolution Industrial
Contractor: (Name)
By 
Contractor's Representative Signature
Name: Tony Bodziewicz
(Printed)
Its: Project Manager
(Title or Position)

CHANGE ORDER AUTHORIZATION OVER 10% OF THE CONTRACT SUM IS NOT VALID WITHOUT SIGNATURE BELOW.


Board Chair