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Project Area

Weekes Wash Regional Flood Control Facility

Maricopa 

County



Preferred Alternative & Benefits

Weekes Wash Regional Flood Control Facility
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Land Ownership

Weekes Wash Regional Flood Control Facility

Arizona State Land Department

Bureau of Land Management

FEMA Special Flood Hazard Area 
(floodplain)

Project Area

ASLD auction:

June 26, 2025

BLM



Schedule / Timeline

Weekes Wash Regional Flood Control Facility

End of 

construction

HMGP NOI 

Jan 2022

ASLD 

application 

to purchase 

76 acres

FEMA EHP complete; 

“GO” on FMA grant

Begin procurement discussions 

with Pinal County:

DBB, CM@R, or PDB

ASLD auction:

June 26, 2025

203020292028202720262025202420232022

HMGP, BRIC, FMA 

grants submitted 

Jan 2023

Final design & preparation of 

construction documents:

• Work with design engineer & 

CM@R contractor

• Coordinate with stakeholders

• Public meetings/presentations

• ADWR review and approval

• Start construction FEMA LOMR 

to remap 

floodplain

August 31, 2023

$44.5M FMA grant

FEMA EHP review begins



Weekes Wash Regional Flood Control Facility


