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Project Area

Weekes Wash Regional Flood Control Facility

Maricopa 

County



Preferred Alternative & Benefits

Weekes Wash Regional Flood Control Facility
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• The project is expected to 
remove many properties 
downstream from the FEMA 
100- year floodplain for 
Weekes Wash, potentially 
saving residents flood 
insurance costs and allowing 
for an improved quality of life.

• The planned multi-use 
detention facility will increase 
public safety, enhance 
emergency access, reduce risk 
to utility infrastructure, and 
decrease the burden of post-
storm cleanup while offering 
the potential for integration of 
enhanced public features.



Land Ownership

Weekes Wash Regional Flood Control Facility

Arizona State Land Department

Bureau of Land Management

FEMA Special Flood Hazard Area 
(floodplain)

Project Area



Funding
• August 31, 2023 city received word that we were awarded the FMA grant in the 

amount of $44.5 million.

• This is the single largest FMA grant award for a project in the State of Arizona by a 
factor of 4.5. The previous largest FMA grant award was $10 million.

• City continues to look at additional funding options and opportunities as the cost of 
the preferred alternative will exceed the FMA grant amount by double according to 
preliminary conservative cost estimates.

• The most expensive component of this project will be the dirt work. Preliminary 
design estimates the dirt work to be approximately 1.4 million cubic yards.

• Meetings between city staff, engineering team to identify those funding options 
along with requirements to make those happen.

• Options include other regional partners, State Revolving Funds in the form of Water 
Infrastructure Finance Authority (“WIFA”) loans, to name a few.

Weekes Wash Regional Flood Control Facility



Schedule / Timeline

Weekes Wash Regional Flood Control Facility

End of 
construction

HMGP NOI 
Jan 2022

ASLD 
application 
to purchase 

76 acres

FEMA EHP complete; 
“GO” on FMA grant

Begin procurement discussions 
with Pinal County:

DBB, CM@R, or PDB

ASLD auction:
June 26, 2025

2022 2023 2024 2025 2026 2027 2028 2029 2030

HMGP, BRIC, FMA 
grants submitted 

Jan 2023

Final design & preparation of 
construction documents:
• Work with design engineer & 

CM@R contractor
• Coordinate with stakeholders
• Public meetings/presentations
• ADWR review and approval
• Start construction FEMA LOMR 

to remap 
floodplain

August 31, 2023
$44.5M FMA grant

FEMA EHP review begins



Weekes Wash Regional Flood Control Facility

Questions ?
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