



APACHE JUNCTION WATER DISTRICT

300 East Superstition Boulevard, Apache Junction, Arizona 85119

Mailing Address: PO Box 4768, Apache Junction AZ 85178-0014

(480) 982-6030

Fax: (480) 288-6623

CONSTRUCTION AGREEMENT CHANGE ORDER

CONTRACTOR: Southwest Waterworks Contractor PM LLC DBA Pumpman Waterworks 2205 West Grant Street, Phoenix, AZ 85009	DATE: 4/08/2024	CONTRACT DATE: 8/28/2023
	PROJECT NO.: 2023-006	CHANGE ORDER NO.: 1
DESCRIPTION OF WORK: Install 12" well casing liner, gravel pack, and pump and motor.	ORIGINAL CONTRACT AMOUNT: \$ 21,725.00	
	CHANGE ORDER AMOUNT: \$ 665,635.00	
REASON FOR ADDITIONAL WORK: Well casing is at the end of its useful life.	SUM OF ALL CHANGE ORDERS: \$ 665,635.00	
	TOTAL CONTRACT PRICE: \$ 687,360.000	
BASIS OF PAYMENT: <input type="checkbox"/> In accordance with rates contained in the Construction Agreement dated: <input checked="" type="checkbox"/> In accordance with material prices, labor and equipment rates shown on Proposal dated: 3/21/2024 <input type="checkbox"/> Lump Sum Price (including taxes) of: (Include Supporting Documentation) \$ <input type="checkbox"/> Other:		

Contractor is hereby authorized to proceed with the work as described above. The District will pay for the above-described work as indicated above.

Contractor agrees, as an independent contractor, to perform the above-described work in accordance with the Apache Junction Water Utilities Community Facilities District's *Construction Agreement Terms and Conditions*, and the *District's Construction Specifications and Standard Specification Drawings* ("Construction Agreement") and related construction drawings, which were provided with the original Construction Agreement and supplemented herein, and agrees that all provisions of said Construction Agreement Terms and Conditions, including any subsequent amendments thereto, and related construction drawings, apply to work covered under this Construction Agreement Change Order.

Water District Engineer

Water District Director

Pumpman Waterworks

Contractor: (Name)

By: _____

Contractor's Representative Signature

Name: _____

(Printed)

Its: _____

(Title or Position)

CHANGE ORDER AUTHORIZATION OVER 10% OF THE CONTRACT SUM IS NOT VALID WITHOUT SIGNATURE BELOW.

_____ Board Chair
