



Legislation Details

File #:	24-266	Version:	1	Name:	Change order
Type:	Discussion/Presentation	Status:		Status:	Agenda Items
File created:	4/8/2024	In control:		In control:	Water Utilities Community Facilities District
On agenda:	4/16/2024	Final action:		Final action:	4/16/2024
Title:	Discussion and consideration for approval of Change Order #1 for Southwest Waterworks Contractors PM LLC dba Pumpman Waterworks to install 12-inch well casing liner, gravel pack, and pump and motor at Well 5 located at 2401 West 16th Avenue at an additional cost of \$665,635.00.				
Sponsors:	Mike Loggins				
Indexes:					
Code sections:					
Attachments:	1. Project 2023-06 Change Order 1				

Date	Ver.	Action By	Action	Result
4/16/2024	1	Water Utilities Community Facilities District	approved	Pass